Sprint 1 Plan, Parking Finder, Parking Finder, 1/27/26, Rev. 1, 1/18/26

- Goals
- Create a working parking finder app using flutter and have both IOS and Android connections. Implement finding the parking spots and organize front end and back end connections in our app.

- Task listing, organized by user story:

- **(5 pts) User story 1.1: As a driver who found parking, I want to be able to log that I found parking so that I can help other drivers find parking spots.**

  - Design and implement the basic database schema of user reports for parking spot(5h)
  - Create a report area where we can filter out all of the data in the database (2h)
  - Implement the backend to state that the parking spot is taken (3h)
  - Tell the frontend and make a visual that the parking spot is taken so other drivers don't try to come and take the spot (3h)

  Total hours: 13 hrs

- **(5 pts) User story 1.2: As a driver, I want the interface to work well on a phone.**

  - Responsive layout for map + buttons (3 hrs)
  - Fix mobile touch interactions (zoom, tap) (2 hrs)
  - Add mobile nav UI (bottom buttons) – (3 hrs)

  Total hours: 8 hrs

- **(5 pts) User story 1.3: As a driver, I want outdated spots to be removed automatically.**

  - Add an expiring field in the database (1 hr)
  - Some backend rules to ignore expired spots (2 hrs)
  - Frontend to auto hide expired markers (2 hrs)

  Total hours: 5 hrs

- **(5 pts) User story 1.4: As a new user, I want to be able to create an account so I can securely access my data.**

  - Design user table schema w/ id, email, and password (2 hrs)
  - Implement registration endpoint in FastApi (2 hrs)
  - Add password hashing (1.5 hrs)
  - Create sign-up form (React) (2 hrs)
  - Connect frontend to backend (2 hrs)
  - Input validation (1 hr)

  Total hours: 10.5 hrs

- Initial task assignment
  Kenny: Establish the database
  Ethan: Design geolocation access
  Kyle:
  Maxwell:

- Team roles
  Kenny: Project Owner
  Ethan: Scrum Master
  Kyle: Developer
  Maxwell: Developer

- Initial scrum board



- Initial burn up chart

Sprint 1 Plan, Parking Finder, Parking Finder, 1/27/26, Rev. 1, 1/18/26



- Scrum times
  MWF after class