Actions to stop doing:

- The team should stop holding meetings that are too long, e.g. over 15 minutes.
- The team should lessen the “procrastination”

Actions to start doing:

- We should start scheduling more meetings to do more group work instead of holding longer meetings.
- Start researching ahead for user stories that require more story points
- Have better time allocation depending on each user story

Actions to keep doing:

- We should keep going over on our previous work and meetings so we know where to start. This allows us to more efficiently start where we left off.
- Keep on testing the features we’ve implemented so far.

Work completed/not completed:

- ☑ Have GitHub repo set up
- ☑ Firebase database configured (Firestore)
- ☑ Firebase authentication set up
- ☑ Get our environment set up
- ☑ Configure mobile platform settings
- ☑ Working map centered on user current location
- ☑ User Story 1.1
- ☑ User Story 1.2
- ☑ User Story 1.3
- ☑ User Story 1.4

Work completion rate: 4/4

So far in this Sprint 1, we as a group have completed 4/5 user stories with the one missing being the “Working map centered on user current location,” as this one wasn’t the highest priority and had many internal infrastructure issues. Ideally, we would want to put in 1-2 hours each day to work towards our user stories. We try to aim for a user story completion every two days before our meetings, since everyone is currently learning the frameworks and implementation methods.

Burnup/Burndown chart:


Sprint 1
Story Points
50
45
40
35
30
25
20
15
10
5
0
1/14
1/15
1/16
1/17
1/18
1/19
1/20
1/21
1/22
1/23
1/24
1/25
1/26
1/27
Iterations
5
10
15
20
1.1
1.2
1.3
1.4
- Project Scope
- Planned Progress
- Actual Progress